


Maryland State 2007 Orthophoto Project



Production Blocks

Block	Tile Count	Planned Deliv	Actual Deliv
10-1	749	11-16-07	
10-2	759	11-16-07	
10-3	621	11-1-07	11-1-07
10-4	828	11-1-07	11-1-07
10-5	691	11-16-07	
11-1	398	02-29-08	
11-2	678	02-29-08	
11-3	745	02-29-08	
11-4	1028	02-29-08	
11-5	940	02-29-08	
11-6	940	02-29-08	
11-7	1128	02-29-08	
11-8	617	02-29-08	
12-1	795	03-31-08	
12-2	423	03-31-08	
12-3	203	03-31-08	
3-1	463	01-31-08	
3-2	336	01-31-08	
4-1	515	01-31-08	
4-2	665	01-31-08	
4-3	620	01-31-08	
4-4	850	01-31-08	
4-5	940	01-31-08	
4-6	940	01-31-08	
4-7	1128	01-31-08	
5-1	920	12-31-07	
5-2	1012	12-31-07	
5-3	920	12-21-07	
5-4	920	12-21-07	
5-5	920	12-21-07	
5-6	927	12-7-07	
5-7	1023	12-7-07	
5A-1	394	12-7-07	
7-1	3066	11-29-07	
7-2	3084	12-12-07	
7-3	2942	1-18-07	

Legend

- 01-31-08
- 02-29-08
- 03-31-08
- 1-18-07
- 11-1-07 Delivered to MDSHA
- 11-16-07
- 11-29-07
- 12-12-07
- 12-21-07
- 12-31-07
- 12-7-07

